
POLREP *22 ;' ,
FAIRMONT COKE WORKS
LAFAYETTE STREET , , ^
FAIRHONT, MARION COUNTY, WV 26554

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (THURSDAY/ 2/10/94, 1800 HOURS)
" ' . ' , . A. EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.

B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-7.
C. WEATHER, ON SCENE: TEMPS IN HIGH 20'S, INTERMITTENT "SNOW.
D. EPA FAO MESSIMER ONSITE TO TRACK SITE COSTS *
E. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION.
F. PROJECT COSTS:

AGENCY COST AS OF 2/10/94 ; CEILING

ERCS $ 118,173 $ 135,000
TAT " $ 34,629 . $ 100,000
EPA DIRECT $ 10,406 $ J 30,000
EPA INDIRECT $ 15,921 $ 50,000

TOTAL $ 179,129 $ 315,000

UNOBLIGATED FUNDS ^ $1,398,000

SITE CEILING 1 ' ,$1,713,000

II. ACTIONS TAKEN - - ' - . . '
A. ETI AND TAT ENGINEERS CONTINUED WORKING ON ESTABLISHMENT

OF CONTROLS FOR THE MIGRATION OF OFFSITE WATER ENTERING
THE SITE, AND ONSITE WATER AND LEACHATE MIGRATING OFF OF
THE SITE. ENGINEERS CONTINUED USING FACILITY BLUEPRINTS
RETRIEVED FROM THE "BLUEPRINT̂  ROOM" AS A SOURCE OF

'•' INFORMATION TO ESTABLISH THE WATER DIVERSION ENGINEERING
CONTROLS.

B. ERCS AND TAT ENGINEERS REVIEWED -PORTIONS OF WVDEP FILES
'TO OBTAIN SITE RELATED INFORMATION* *HE • CURRENT NPDES
DISCHARGE CRITERIA WAS ALSO OBTAINED.

C. OSC, ERCS AND TAT MET WITH CITY MANAGER AND STORM WATER
x ENGINEERS TO DISCUSS STORM WATER CONTROL ISSUES.
D. ERCS COMPLETED CONSTRUCTION OF EMERGENCY SHOWERS IN THE

MOBILE SAMPLE AND DECON TRAILERS. '.
E. ERCS ENGINEER CONTINUED SELECTION OF AQUEOUS SAMPLING

POINTS THROUGHOUT THE SITE. THE BASIS FOR SELECTION OF
THE SAMPLING POINT LOCATIONS IS TO DETERMINE IF OFFSITE
WATER ENTERING THE SITE IS CLEAN OR CONTAMINATED, AND IF

: . SITE SURFACE WATER IS PICKING UP CONTAMINANTS AS IT
. MIGRATES THROUGH THE SITE* ALL NEW SAMPLING POINTS WERE

INCORPORATED INTO THE SAMPLING PLAN.
F. THE KEROSENE HEATER IN THE LAB BUILDING FAILED TO THAW

• • • : ; . : THE FROZEN SAMPLES. A HIGHER BTU PROPANE HEATER WAS
>~ ? MOVED TO THE BUILDING TO PROVIDE THE NECESSARY HEAT TO
f . THAW THE SAMPLES. • . . ' ' . ' ' " ' ;
! \J ' • G. ERCS CHEMIST CONTINUED FORMULATING THE BULKING SCHEME FOR
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COMPATIBLE MATERIALS STORE0 • IN SEVERAL OF ( THE TANKS
' • • " . ONSITE. : ' . • - • ' . . . - . - : . . . . - , '
H. ERCS AWARDED BID FOR LAB PACK DISPOSAL TO ENSCO THIS

- •' -: - ', •' DATE.. ' : : ••••-••• ' . ' . • ' • • . .
I. ERCS WEATHERIZED THE EQUIPMENT/PPE STORAGE AREA AND THE

'. BREAK AREA. BROKEN WINDOWS AND UNNECESSARY DOORS WERE
COVERED WITH VISQUEEN TO RETAIN THE HEAT PROVIDED BY THE

- • . . - PROPANE HEATER.
J. -ERGS AND TAT, LOCATED AND MARKED ALL TANKS, SUMPS, AND

VESSELS THAT HAVE YET TO BE ACCESSED ANd SAMPLED.
III. FUTURE PLANS . -. , . '. , ,

A. ERCS TO CONTINUE SETTING UP MOBILE DECON AND SAMPLING
- -V ' ' CENTERS. '• ' : . • ' ' •-.'•',•.'. • " • ' -

B. ENGINEERS TO CONTINUE ESTABLISHING CONTROLS TO ADDRESS
THE ONSITE AND OFFSITE WATER MIGRATION ROUTES,

C. ERCS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING
- POINTS"- THROUGHOUT , THE SITE. SELECTED POINTS WILL BE

, . • INCORPORATED INTO THE SAMPLING PLAN. . . •>
D. ERCS CHEMIST WILL CONTINUE ESTABLISHING A BULKING SCHEME

FOR THE MATERIALS IN THE TANKS THAT HAVE ALREADY BEEN
SAMPLED. , ' .

E. ERCS WILL BEGIN SEARCHING ALL OF THE BUILDINGS FOR SMALL
CONTAINERS. .THE CONTAINERS WILL BE STAGED NEAR THE
DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE
WHEN A PERMANENT- STAGING LOCATION HAS BEEN ESTABLISHED. -

F. ERCS TO RECEIVE BIDS FROM" SURVEYING CONTRACTORS FOR
ESTABLISHMENT OF SITE BOUNDARIES.

EDWARD M. POWELL, OSC
U*S. EPA REGION III
WHEELING, WV


